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                                     SUMMARY OF
                    NRC/DOE QUARTERLY QUALITY ASSURANCE MEETING
                                   APRIL 18, 2002
         
         This NRC/DOE Quarterly Quality Assurance Meeting was held on April 18, 2002
 in Las
         Vegas, NV with video and audio connections to the NRC office in Rockville, 
MD, the DOE
         offices in the Forrestal Building, the Center for Nuclear Waste Regulatory 
Analyses
         (CNWRA or the Center) in San Antonio, TX and the Region IV NRC offices. A c
opy of the
         agenda is attached (Enclosure 1). A list of attendees is on Enclosure 2. Th
e meeting
convened
         with opening remarks from J. Russell Dyer (DOE). Dr. Dyer's opening remarks
 are
included
         immediately following the summary of Dr. Chu's remarks.
         
         Summarv of Dr. Mar~aret Chu's Remarks
         
         In her opening remarks, Dr. Margaret S. Y. Chu, Director of DOE's Office of
 Civilian
         Radioactive Waste Management (OCRWM), stated her belief that the program is
 very
         important to the nation and its security. She believes that quality assuran
ce (QA) is critical
to
         assuring the scientific integrity of the program, and she intends to assure
 that the QA
program
         is implemented in a manner that will support a successful license applicati
on. She
emphasized
         her belief that OCRWM's QA program should:
         
         •  Strike the right balance between process and objective;
         •  Not only identify problems but properly focus on effective corrective ac
tions; and
         •  Be proactive, not just a reaction to audits or CARs.
         
         She has assigned Gene Runkle of her staff to assist the Yucca Mountain Site
Characterization
         Office in achieving timely and continuous improvements in the QA process.
         
         With regard to selecting a new Director of the Office of Quality Assurance,
 Dr. Chu
indicated
         that she understands the urgency associated with filling this position and 
will do so
         deliberately to assure the right selection. She further indicated that she 
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expects to interact
         with the NRC frequently and actively encourages feedback from the NRC.
         
         The NRC indicated that they were gratified and encouraged by Dr. Chu's unde
rstanding of
the
         importance of management involvement in solving the problems in DOE's QA pr
ogram.
         
         Dr. Russell Dyer's Opening Remarks
         
         Dr. Dyer stated that the Yucca Mountain Site Characterization Office (YMSCO
) is
         completely on board with Dr. Chu's approach; her involvement and support is
 key to the
         project's success.
         
         Both the BSC General Manager (Mr. Ken Hess) and the YMSCO Project Manager (
Dr.
Dyer)
         have substantially increased their personal involvement in the development 
of the
OCRWM
         
         
         
         
                                        -1-
                  Management Improvement Initiatives (OMII) and will continue person
al oversight of
the
         implementation of the CAR and OMII actions.
         •  YMSCO and BSC management has taken a far more aggressive approach to the
problems
            than in the past;
         •  OMII is the DOE plan for bringing the Project's culture to a level neede
d to support
            licensed activities;
         •  OMII has been given new leadership and a substantial infusion of resourc
es by DOE,
            BSC, the National Laboratories and USGS;
         •  DOE and BSC are re-evaluating the actions in the OMII and are significan
tly increasing
            the detail and, in some cases, the comprehensiveness of the planned acti
ons;
         •  The Project is focusing the actions for the Software and Modeling CARs' 
root causes to
            significantly improve DOE's ability to prevent recurrence;
         •  The OMII will be a prepared, issued and administered under the DOE QA pr
ogram
            procedures;
         •  The CAR corrective actions will be addressed via Procedure AP 16.1 Q "Ma
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nagement
of
            Conditions Adverse to Quality" and also tracked in OMII;
         •  OMII will contain all action plans;
         •  Performance metrics will be established and individuals assigned actions
 will be held
            accountable. DOE will provide the NRC with their plans for self assessme
nts and QA
            oversight of the OMII by both DOE and BSC;
         •  The results of the performance measures, self assessments and results of
 QA oversight
            will be used to identify necessary course changes in our program.
         
         DOE has also chartered ajoint DOE and BSC senior management team to conduct
 a
lessons
         learned evaluation of the past problems in approaching CAR root causes and 
OMII
         development.
         •  Their objective is to identi~ and implement lessons learned in the DOE Q
A Program.
         •  To date, they have identified a need to conduct a CAR/Root Cause conflic
t resolution
            meeting and the necessity to amend the CAR 001 Response.
         
         Dr. Dyer stated that he would keep the NRC informed as that effort progress
es.
         
         Dr. Dyer indicated that DOE has an extensive set of performance metrics whi
ch will be
         provided to the NRC staff monthly. In many cases, the metrics appear to sho
w positive
         performance; for example, the number of open quality deficiencies and their
 average age
is
         declining, indicating that successful implementation of corrective actions.
         
         However, he indicated that the statistic cannot be taken by itself, i.e. it
 does not tell it all:
         •  the total number of newly identified deficiencies has decreased over sev
eral months as
has
            the percentage of new deficiencies issued by the BSC and DOE line organi
zations
         •  the number of deficiencies open for more than 100 days is increasing
         
         Dr. Dyer indicated that he, Mr. Hess and the leadership team are more direc
tly focusing on
         these and the other quality metrics than previously.
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                  The OMII addresses improving YMP's self critical attitudes and the
 need to improve
the
         ability for the line to identify and address conditions adverse to quality.
 The OMII
Leadership
         Team (including the YMSCO Director, the BSC General Manager, and their seni
or staff) is
         meeting regularly to review progress and drive action. To improve managemen
t of the
         program, the YMP Deputy Project Manager has been designated as the "Project
Corrective
         Action Coordinator." Further:
         •  BSC, the National Laboratories, USGS, and the DOE Office of Environmenta
l
            Management are being directed to identify a responsible Point of Contact
 to interface
with
            Dr. Dyer's organization and assist in the oversight and resolution of co
rrective action
            issues in their areas under the cognizance of the Corrective Action Coor
dinator;
         •  This responsibility includes evaluating performance metrics and ensuring
 that
appropriate
            actions are taken in response to that data;
         •  This lunction will also assure that follow up actions such as self asses
sments to ensure
that
            DOE corrective actions are effective.
         
         Dr. Dyer noted that his opening remarks were more extensive than they have 
been in the
past,
         reflecting the personal involvement and conviction of YMP senior management
 in
improving
         performance. DOE intends to regularly update the NRC on status and results.
         
         quality Assurance Pro~ram Status (bv Mr. Ram Murthy Actin~ Director OOA) - 
included
         as Enclosure 3
         
         Primary topics discussed were the status of the QA organization, Corrective
 Action Report
         status, trending results/emerging issues and the Quality Assurance Requirem
ents
Document
         (QARD) revision.
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         The acceptance of the modeling CAR referred to in the presentation is, in f
act, a modified
         response. Both CARs are being revisited to assure that there are appropriat
e and effective
         corrective actions. The NRC asked questions regarding the timing of issuing
 the Lessons
         Learned on these (and previous) CARs. The response is that completion of th
e Lessons
         Learned is fairly close, but that it is more important to get it done corre
ctly than to issue it
         immediately.
         
         Revision 12 to QARD is planned to incorporate the increased BSC QA responsi
bility. The
         NRC asked if the revision will be in place prior to giving BSC audit respon
sibility. DOE
         responded that this was the plan, but it was possible that the transition c
ould take place
prior
         to issuing Rev. 12 (although this would not reflect any reduction in QA com
mitments).
         Current timing for issuing Rev. 12 of the QARD is approximately six to eigh
t weeks from
the
         date of the meeting.
         
         There was discussion of the planned revision to the QARD' to appropriately 
address the
         YMRP. NRC cautioned that the YMRP is a draft document and will not be final
ized until
         after NRC obtains and evaluates public comments on it. Mr. Murthy acknowled
ged and
stated
         1     ~ is currently anticipated that this Will be Revision 13 to the QARD.
         
         
         
                                        -3-
                  that the QARD revision addressing the YMRP will be issued only aft
er the final
YMRP is
         issued and will take account of the changes as a result of the public comme
nts. There was
         some discussion of what review criteria and/or comparison documents were be
ing used for
         comparison with the YMRP. Ms. April Gil (DOE) indicated that licensing prec
edence from
         the commercial industry should be considered as a principal criteria. Mr. S
tephen
Cereghino
         (BSC) indicated that, to some extent, the Standard Review Plan (NUREG-0800)
 for power
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         reactors was being used to support their review of the YMRP. Mr. Robert Lat
ta (Onsite
         Representative, NRC) indicated that NUREG-0800 was not specifically applica
ble to YMP.
         Mr. Cereghino responded that comparable portions of NUREG-0800, particularl
y as they
         applied to similar types of systems (especially fliel handling, for example
) were being used
for
         review.
         
         OCRWM Management Improvement Initiatives (presented by Mr. Joseph Ziegler) 
-
         Enclosure 4)
         
         The primary points of Mr. Ziegler's presentation were:
         
         •  The OMII approach has been revised to strengthen the earlier document;
         •  Additional resources have been added and efforts increased to achieve ad
ditional
buy-in
            down to the supervisory level;
         •  Actions are being taken to strengthen corrective actions;
         •  As part of developing the revised version, reviews were done against the
 documents
            originally intended for input to confirm that the plan, as revised, addr
esses the issues
and
            the needed corrective actions;
         •  A cross-walk has been developed to identify the relationship between the
 OMII Action
            Summaries and Objectives and the original documents that identified issu
es and needed
            corrective actions (including the root cause analyses);
         •  Clear defined schedules for implementation of actions in the OMII will b
e included as
part
            of the OMII;
         •  Performance metrics will be an integral part of the OMII to measure both
 progress in
            implementation and effectiveness;
         •  The OMII is a Program initiative that involves representatives from each
 program team
            member and requires that all of the Program/Project organizations act as
 a team in
            carrying out the actions of the OMII.
         
         Aspects of the DOE progra~n and reporting on its progress and results will 
be made visible
to
         the project at large -- not just to managers. Responsible managers have bee
n named at
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both
         DOE (Mr. Ziegler) and BSC (Ms. Nancy Williams). The intent is for this to b
e one program
         and for involved personnel to treat it as a single cooperative program. Par
t of the intent of
the
         revision is to assure that results of the root cause analysis were properly
 included. When
done,
         the outcome of OMII should be greater than the sum of its parts.
         
         The NRC observed that the original January submittal did not meet NRC expec
tations as
was
         confirmed by a team assisting the onsite representatives in evaluating the 
action
summaries. It
         
         
         
         
                                        -4-
                  now appears (with the April 5, 2002 letter) that OMII is back on t
rack, but the NRC is
         awaiting the results.
         
         Mr. Ziegler offered that his goal was to complete the OMII by the end of Ap
ril, however, Dr.
         Dyer told Mr. William Reamer ~RC) that the "next few months" would be reaso
nable, that
         DOE is committed to do it right.2
         
         Mr. Reamer asked whether a lessons learned was being done on the way the OM
II was
         handled earlier. Dr. Dyer confirmed that that was the case, and that he exp
ected input
within
         a month.
         
         Mr. Latta (NRC) asked how DOE would update the NRC on the status of correct
ive
actions,
         which Dr. Dyer essentially took under advisement.
         
         Mr. Latta asked whether the OMII would include detailed schedules for imple
mentation, to
         which Mr. Ziegler replied affirmatively.
         
         Mr. Latta asked about an audit schedule to ven.f~ the implementation of cor
rective actions.
         Mr. Ziegler responded that the OMII will require quarterly audits with esta
blished schedules
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         and semi-annual management assessments.
         
         Mr. Latta asked about whether the intent is for OMII to be a "living" docum
ent (which was
         alluded to in pre-revision discussions), to which Mr. Ziegler replied his e
xpectation is that
the
         OMII will take DOE where it needs to go, at which time regular processes wo
uld follow. It is
         not expected to take on a life of its own, but will probably be ongoing for
 one to two years.
         
         Mr. Wes Patrick (of the Center for Nuclear Waste Regulatory Analysis) raise
d a question
         regarding techniques for ownership and accountability. Mr. Ziegler replied 
that this effort
had
         already begun with a kick-off meeting led by senior management and attended
 by key
middle
         management representatives. He also discussed the use of a core team and su
b-groups.
In
         addition, the people getting the assignments are helping develop plans.
         
         Mr. Patrick asked about incentives for personnel; Mr. Ziegler responded tha
t incentives
and
         measurements in performance plans are, in general, contained in the Human P
erformance
         objective.
         
         Status of Data Model, and Software Corrective Action Renorts (nresented bv 
Ms. Nancy
         Williams, BSC Mana~er of Projects) - Enclosure 53
         
     2        In subsequent discussion on the NRC/DOE Quarterly Management Meeting o
n April
19, 2002, John
              Greeves ~RC) requested that the submittal be made at least 30 days pri
or to the next
Management
              Meeting.
     3        It was discovered immediately following the meeting that the footnote 
on slide 5 has
errors; the
              footnote should indicate:
             •   "Accepted (860)" instead of "Accepted (863)"
             •   "Source VLI (352Y' instead of "Source VLI (332)"
             •   "Total Data Citations (1212)" instead of "Total Data Citations (119
5)"
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                                        -5-
                  The overall theme is that DOE is making changes to ensure the infu
sion of quality
attributes
         earlier in the processes (rather than later as has been the case previously
). The focus is
on
         effectiveness and timeliness of corrective action. New modeling procedures 
being
developed
         will be consistent with the guidance in NUREG- 1636. Additionally, self-ass
essments will
be
         performed during the model development process focusing on validation, plan
ning and
         execution.
         
         Desktop guidance is being prepared to facilitate the process. The draft is 
scheduled for
late
         next week; users have been consulted in the process. Currently DOE is using
 a "traveler"
to
         implement guidance. In addition, a commercial process has been purchased to
 assist in
the
         software effort.
         
         Mr. Latta stated that he recognized all data was qualified, but asked about
 the status of
         software? Ms.Williams discussed DR-88 that had identified 4 pieces of softw
are requiring
         qualification; two are now complete, the remaining two are being finalized.
 She indicated
that
         there is no impact on the TSPA-SR.
         
         Mr. Latta asked if the project had an established plan for lifting the mana
gement
stand-down
         on software development. Ms. Williams responded to Mr. Latta that lifting t
he management
         stand down hinges on procedure revision and training (Procedure AP-SI. 1Q) 
and that the
         Technical Work Planning (TWP) process has been proceduralized and was in pl
ace in
         December (with the procedure revision).
         
         A question was raised by a member of the public as to whether the models ar
e available to
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the
         public. DOE responded that the models for supporting the LA are still under
 development,
but
         once completed will be available to the public.
         
         Mr. Mike Markley (NRC) asked about how quality assurance would address soft
ware
models
         and software reliability specifically with regard to common mode failures. 
Responding to
this
         question will be a new action item.
         
         Ms. Susan Zimmerman Lynch (state of Nevada) asked who the IT experts were, 
where
they
         had come from and where they were assigned while on the project. It was agr
eed that
         responding to this question would be a new action item.
         
         Mr. Larry Campbell (NRC) asked about new models and internal audit schedule
s: would
         OQA audits be performance-based or compliance/programmatic-based? Ms. Willi
ams
         responded that audits would likely be scheduled when sufficient work was co
mpleted to
make
         the audits valuable (likely not sooner than another three months). Audits w
ill encompass
both
         compliance and performance issues using Chief Science Office staff personne
l (who are
         independent of those who are actually conducting the work) as technical exp
erts. Mr.
Murthy
         also addressed this issue and responded that OQA will continue to conduct p
erformance
and
         compliance-based audits, and emphasized that performance-based audits will 
be
conducted on
         
              The body of the slide is unchanged.
         
         
         
                                        -6-
                  OMII and CAR-related committed actions. Campbell restated his unde
rstanding that
OQA
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         would be conducting performance based audits.
         
         The NRC requested an audit schedule (for Analysis Model Reports) for planni
ng purposes.
         
         DOE expects audit schedules to be available based on the results of the OMI
I and LA
         planning.
         
         Ms. Williams stated that DOE would revisit the qualification processes for 
data used for LA.
         
         Metal SDecimens Issues (presented bv Dr. Mark Peters BSC Mana~er, Science a
nd
         Engineering Testing) - Enclosure 6
         
         The Metal Specimens issue involves incorrect fabrication of test specimens 
intended for
use
         in corrosion testing and loss of traceability of material provided to the s
upplier to be used
         during the fabrication. This problem resulted in four Deficiency Reports (t
hree of which are
         closed) and one Corrective Action Report (now closed). The corrective actio
ns include
         removing the supplier from the Qualified Supplier List, increased attention
 to supplier
quality
         (including improvements in clarity of communication to suppliers), developm
ent of
         materials/samples acceptance plans, and establishment of hold points during
 the
fabrication
         process.
         
         At the conclusion of the presentation, a question was raised regarding whet
her a lessons
         learned had been conducted on these issues. The response is that a lessons 
learned has
not
         been done at this time, but is sched'i.l~d in conjunction with a scheduled 
June 2002 self-
         assessment. Another question regarded what the samples were used for if the
y did not
impact
         the SR (as was stated in the presentation). The samples were to be used to 
support
planned LA
         work. Another NRC question was whether the situation would impact satisfact
ory
completion
         of the KTI Agreement Items. Dr. Peters responded that they will not have an
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 impact; this
         schedule issue has already been considered.
         
         The Center asked if these were the 1 - 1/2" square corrosion samples number
ed D- 1
through D-
         75. It was agreed that providing a response to this question would be an ac
tion item from
the
         meeting.
         
         Action Items (presented by Ms. April Gil, DOE)
         
         This covered the status of action items from the last meeting and identifie
d new actions
from
         
         this meeting. The action items and their status are shown on Enclosure 7.
         Closing Remarks
         
         The NRC commented in closing that this meeting is not the end point of the 
resolution but
         may mark beginning of resolution. Dr. Chu commented that she expected the u
pcoming
         
         
         
         
         
                                        -7-
                  period to be challenging and that she is expecting steady improvem
ent. Dr. Dyer
indicated
         that the proof will be in DOE performance on YMP.
         
         The NRC invited members of the public to provide comments via the Public Me
eting
         Comment Forms which were available.     ;;¼;--date¼½~o ~
         
         
         
                          ~ date½½~Jd~  ____________________
         anet Schleuter, Branch Chief  '7   Ra~Murthy, Acting Director
         Division of Waste ManagementOffice of Quality Assurance
         Office of Nuclear MaterialOffice of Civilian Radioactive
           Safety and Safeguards  Waste Management
         U.S. Nuclear Regulatory Commission U.S. Department of Energy
                                                           ate______
                                         J eph Ziegi , A ting AMOLRC
                                         Office of Lic nsing and
                                           Regulatory Compliance
                                         Yucca Mountain Site
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                                           Characterization Office
                                         U.S. Department of Energy
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
                                        -8-
         

                                           List of Enclosures
                                        For
                                   April 18, 2002
                                 QA Meeting Summary
         
         Enclosure  Description
            1     Agenda
            2     Affendance List
            3     Quality Assurance Program Status
            4     OCRWM Management Improvement Initiatives
            5     Status of Data, Model and Software Corrective Action Reports
            6     Metal Specimens Issues
            7     Action Items
                  ENCLOSURE I
                                                Agenda
                            DOE/NRC Quarterly QA Meeting
                                   April 18, 2002
                              9:00 AM - 12:00 PM (PT)
                             12:00 Noon - 3:00 PM (ET)
         
                                        BSC
                                      Room 915
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                                9960 Covington Cross
                                   Las Vegas, NV
         
                            And yia Videoconference to:
           U.S. Department of EnergyU.S. Nuclear Regulatory Commission
         Forrestal Building, Room 7F-091        Room O-3B4
         1000 In dependence Avenue, SW      11545 Rockville Pike
            Washington, DC 20585          Rockville, MD
         
         INTERESTED PARTIES MAY PAR TICIPA TE VIA TELECON BY CALLING
702-295-6081
         9:00 AM   Introduction
                   • Opening Remarks                   DOE/NRC
         9:20 AM   QA Program                          Mu rthv
                  •  QA Organization
                  •  Status of Open CARs and DRs
                  •  Trending Results
                  •  Other Emerging Issues
                  •  QARD Status
         
        9:50 AM    OCRWM Management Improvement Initiative  Ziegler
         
 10:20 AM  Model and Soft~vare CARs                    N. Williams
                  •  Steps to Prevent Recurrence
                  •  Status of Data and Software Qualification
                   • Model Validation
         10:50     OQA Oversight of CARs and OMII      Murthy
         11:00     Break                               ALL
         11:15AM   Metal Sample Supplier QA Issues     Peters
         11:30PM   Action Item Status                  Gil
         11:45 PM  Closing Remarks                     ALL
         12:OON    Adjourn
                  ENCLOSURE 2
                                                                            QA: N/A
                                  ATTENDANCE LIST
                   DOE - NRC Quarterly Quality Assurance Meeting
                                   Las Vegas, NV
                                   April18, 2002
                   Name         t       Organization
         
         
         
            ~
                                   ~                       4~   ~lL~?
                                  ~  ~
                          'f(~    $~(  §~f~                       ~¼S77~
         ~  JLj~~)~              (4.~                     1O~ ~ Yo~#~
         F\\#~~~ ~(M~~[           £c &                    2G~~37. /'/~~
                                __________________ ~
         _______________ _________________ '7z ~ ~~iTh
                          ~£//A/{ /(,~ ~                      ./~- 37~7~£
         J'~Z/ /¼~~///   _______________                           ~ ~c/~
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                                                          ~ 7ci y
         ~i7, C~~£&~~O          ___________________ 7o t
                                  pJ~                     __________
                                   I
                                                                            QA: N/A
                                  ATTENDANCE LIST
                   DOE - NRC Quarterly Quality Assurance Meeting
                                   Las Vegas, NV
                                   April18, 2002
                   Name         t       Organization          Telephone
         ½$½ffi~~  ~                                      ~? 79~ ~
         ~, )~                  _____________________       &2) ~
         __________________             ~
         
                                       Th~  ~
         
                   \~\'~ \\
                                                           ~2 7~~x'//y
              '½ 1/              ~i¼                      ~
                                ~tl ~                     ___________
         
         
         
         
         
         
                                         ~
                                                                   QA: NIA
                        ATTENDANCE LIST
              DOE - NRC Quarterly Quality Assurance Meeting
                           Las Vegas, NV
                           April18, 2002
         Name         T        Organization           Telephone
                                                                      QA: N~A
                           ATTENDANCE LIST
                   DOE - NRC Quarterly Quality Assurance Meeting
                             Las Vegas, NV
                             April18, 2002
           Name          j       Organization          Telephone   J
         
         
         ~.  $u(?~~~1  ~o~- O~A
                                                  ~ ~
                             ~ •ftL~AJ         ~()(-~~ ~
                  ~PR-1e-~2 12 ~2 kkU~-- ~ .
         
         
         
         
         
                    CENTER FOR NUCLEAR WASTE REGULATORY ANALYSES
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                                 MEETING ATTENDANCE
                                   ORGANIZATION       TITLEIFUNCTION  TELEPHONE NUMB
ER
              ~                 ____________
                                      I,           •Te~~ ~
                                __________ __________                          -J~o
              ~ ~ ___________                         k;,~ ~          ___________
              ~ ~£455&~~           C~A,WI~         ______________ ______________
             ________               cAi~~          ________ ________
                                _____________            ~  ~              ~2Z  ~
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         

Page 16



29.ocr
         
         
         
             CNWRA Ferm AP-5
                                          DOE/NRC QA Meeting
                               April 18, 200Z DOE HQ
                                               ORGAMZATION                 TELE~HONE
                                            ~',~)-£~ ~  ______________
                                                                   -     ~
                                                                      (:~o~5~ce- ~
         
         ~         ~
         ~AA1 ~I ~ ~A ~-                                     ~~40f7   ~
            ______________________           ~         -                         -
             L  rL  ~                      _________________          ___ __________
_____
                                                                      ~ -~g~
                                               p     e-1~                    p
                                               -         -..
                  T~d  101
         
         
         
         
                                  AJTENDA~CE LIST
                     NRC/DOE QUARTERLY QUALI~ ASSURANCE MEETING
                                   ROCKVILLE, MD
                                   APRIL IS, 2002
            Name            Organization                 TelBphone
               _______  ~ ~                              ~
                                        _____              ~    VA ~ -6~7
            ~           &)A5~~  _____________
                         J~ ,7hr  ~                  ~ ~l5~ ~
                                  ~                     ~ ~
                                         ~'              ~
                                  ~                       ~J ~
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         ~ 'd
                                                               ~£:9T  ~
                  ENCLOSURE 3
                         _______________________YUCCA MOUNTAIN PROJECT
           (   ~ U.S. Department ofLflerg\
                 Office of Civitian Radioactive Waste Management
                  7
         
         •~ LF~Cf;j~~ h~LL.~~\:.:F/ :~'~ ~ ~LL~ L~ ZU½\~ FF: (;;~. F.:;  DF~) 7!~Q%$
I) ;7>~3j.
L~g~:D ~<>qj ~t:~ b., i;~ ;;;-   F) ;--7:~
         
         
         
         
         
         
         
         
         Presented to:
         DOEINRC Quarterly Quality Assurance Meeting
         
         Presented by:
         Ram Murthy
         Acting Director, Office of Quality Assurance..
         Office of Civilian Radioactive Wa~e Management
         Yucca Mountain Site Characte1r~ation Office
                                               Outline
         
             • QA Organization Status
             • Corrective Action Report (CAR) Status
         
             • Trending ResultslEmerging Issues
         
             • QARD Revisions
         
             • Summary
         
         
         
         
         
                                                                                    
 YUCCA MOUNTAIN PROJECT
                                                       BSC Presentations_DOEINRC Qua
rterly
QA~YMMurthy1~O4I18IO2 ppt   2
                                        QA Organization Status
         
             • The Department of Energy (DOE), as the potential
               licensee, is responsible for the OCRWM QA functions
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               including the establishment and maintenance of the
               QA Program and verification of program
               implementation, as specified in 10 CFR Part 63.142
         
             • DOE may delegate authority but not responsibility
         
         
         
         
         
         
         
                                                                                    
 YUCCA MOUNTAIN PROJECT
                                                       BSC Presentations_DOE/NRC Qua
rterly
QA~YMMurthy1~O4I18/O2 ppt   3
                                        QA Organization Status
                                    (Continued)
         
         
         
             • DOE Office of Quality Assurance (DOE OQA) and
               Bechtel SAIC Company, LLC (BSC QA) perform QA
               activities. Each organization has unique roles and
               responsibilities
         
             • DOE OQA is responsible for oversight of all Affected
               Organizations performing work in accordance with
               the OCRWM QARD
         
         
         
         
         
         
                                                                                    
 YUCCA MOUNTAIN PROJECT
                                                       BSC P~sentations_DOE/NRC Quar
terly
QA~YMMurthy1~O4/18IO2 ppt    4
                                        QA Organization Status
                                    (Continued)
         
         
         
            •  The BSC contract was recently modified to include
               the performance of internal audits and surveillance of
               BSC activities; including vendors, the USGS, and
               National Laboratories that support the BSC work
               scope
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            •  BSC QA currently performs surveillance of BSC
               activities
         
            •  DOE OQA will observe selected BSC QA surveillance
               and in the future will observe BSC audits
         
         
        
____________________________________________________________________________
_____ YUCCA MOUNTAIN PROJECT
                                                        BSC Presentations_DOEINRC Qu
arterly
QA~YMMurthy1~O4/18IO2 ppt  5
                                Corrective Action Report (CAR) Status
         
             • Modeling CAR (BSC-O1-C-OO1) - Response accepted
         
             • Software CAR (BSC-O1-C-002) -Awaiting amended
               response
         
             • Training CAR (BSC-02-C-OO1) - Response accepted
               and will be in OQA verification by the end of April
               2002
         
             • Metal Samples CAR (BSC(V)-02-C-002) - closed
               April 4, 2002
         
         
         
         
                                                                                    
 YUCCA MOUNTAIN PROJECT
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                                   Trending ResultslEmerging Issues
                         (July 1, 2001 - December31, 2001)
         
            •  The OCRWM Trend Report (Second Semester 2001)
               identified two emerging issues
            •  Supplier Deficiencies
                  -  Similar conditions identified at several BSC suppliers in
                     several program areas; e.g., Training, Procurement
                     Document Control, Control of M&TE, Audits, etc.
         
                  -  Not a repeat condition at one supplier
         
                  -  BSC has taken prompt management action
         
                  -  OQA will verify effective implementation of actions taken
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____________________________________________________________________________
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arterly
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                                   Trending ResultslEmerging Issues
                         (July 1, 2001 - December31, 2001)
                                    (Continued)
         
         
             • Cause Code - Personnel Error (Inattention to Detail)
         
                 - Personnel errors due to inattention to detail have been
                   increasing; however:
         
                       • Individually, these conditions are not significant
         
                       • Majority are compliance type. No impact on products
         
                       • Trend is notice of early concern
         
                       • DOE and BSC Senior Management has initiated
                         management actions
         
                       • OQA will monitor this cause code quarterly to evaluate
                         trend
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rterly
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                                         OCRWM QARD Revisions
         
             • Revision 11 strengthened requirements for model
               validation utilizing NUREG-1636 as the basis
               document
         
             • Revision 12 will address QA organizational changes
         
             • Revision 13 will address new Yucca Mountain Review
               Plan
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                                               Summary
         
             • QA organization changes will ensure that the
               effectiveness of the QA program is enhanced
         
             • QA trending has resulted in the early identification of
               emerging issues and management actions were
               taken
         
             • QARD Revision 11 is approved
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                  ENCLOSURE 4
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              Presented to:
              DOEINRC Quarterly Quality Assurance Meeting
         
              Presented by:
              Joseph Ziegler
              DOE Senior Technical Advisor
              Office of Civilian Radioactive W~e Management
              Yucca Mountain Site Characte~ation Office
                        -                                            - -            
- -  - -
         
              Ap~iI 18,
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              k~sYega~5
                                              Objective
         
             • Present the revised approach and restructuring of the
               OCRWM Management Improvement Initiative (OMII)
         
             • Reiterate Management commitment and involvement
               in the OMII development and implementation
             • Present mechanism for tracking and communicating
               results of OMII implementation
         
         
         
         
         
         
                                                                                    
 YUCCA MOUNTAIN PROJECT
                                                       BSC Presentations_DOE/NRC Qua
rterly
QA~YMZiegIeLO4/18/O2 ppt    2
                                       Revised Approach - OMII
         
             • Re-evaluate OMII to strengthen the approach and
               ensure effective actions to prevent recurrence
         
             • Develop and incorporate lessons learned from
               previous corrective actions and management
               initiatives
         
             • More comprehensive to include clearly defined
               actions, schedules and metrics
         
             • Reissue as ~ document and implement in
               accordance with AP-5.IQ, Plan and Procedure
               Preparation, Review and Approval
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rterly
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                                       Revised Approach - OMII
                                    (Continued)
         
         
         
            • Require assessment of completion and effectiveness
              by responsible managers, DOE & BSC QA, and
              senior management
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              Implement management tool to track and
              communicate results to project staff
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rterly
QA~YMZiegIer~O4/18IO2 ppt   4
                                        Management Commitment
         
             • DOE senior manager assigned full-time responsibility
               for developing the revised OMII
         
             • Executive leadership team will monitor performance
               on a weekly basis
         
             • Director of OCRWM will track progress on a weekly
               basis
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rterly
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                                        Management Commitment
                                    (Continued)
         
            •  Joint DOEIBSC (including National Labs and USGS)
               leadership for initiatives
         
                  - Development of action summaries including:
                      •  Remedial actions and actions to preclude recurrence for the
 Model
                         and Software CARs
         
                      •  Other planned actions not directly part of CAR corrective a
ctions,
                         but within NRC regulatory purview and subject to DOE QARD
                      •  Additional improvements from project business practices tha
t are
                         appropriate to support overall performance
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                  - Overall effectiveness reviews after implementation
                  - Ownership and accountability of results
                  - Integration sessions to achieve alignment on actions, problems,
                    causes and path forward
            •  Firm commitment by management from all program
               participants to ensure buy-in and ownership~
               of all actions
                                                                                    
 YUCCA MOUNTAIN PROJECT
                                                       BSC Presentations_DOE/NRC Qua
rterly QA~YMZIegleLO4/1
8/02 ppt   6
                  ModellSoftware CARs and OMII Interface
         
             • Considers management actions necessary to
               specifically address lack of timely identification of
               actions to preclude recurrence of conditions adverse
               to quality
         
             • Parallel information in CARs and OMII
         •      CARfocus
                -    corrective actions to address specific deficiencies
                -    corrective actions to address causes and
                     recommendations
                -    Performance measures for progress and effectiveness
                                                                                    
 YUCCA MOUNTAIN PROJECT
                                                       BSC Presentations_DOE/NRC Qua
rterly
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                                ModellSoftware CARs and OMII Interface
                                    (Continued)
         
         
         
         OMlifocus
              - Corrective actions related to management functions, such
                as human performance and project management, in
                addition to quality issues
         
              - Performance measures for progress and effectiveness
         
              - Detailed action summaries
         
              - Overall achievement of plan objectives
         
         
         
         
         
         
                                                                                  YU
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                                                   BSC Presentations_DOE/NRC Quarter
ly
QA~YMZiegIeLO4I18/O2 ppt   8
                                          Concluding Remarks
         
             • Dedicated DOE Senior Management assigned for
               OMII planning activities
         
             • DOE & BSC (including National Labs and USGS)
               Management team commitment and ownership of
               implementation
         
             • Comprehensive incorporation of lessons learned,
               management initiatives and CAR Corrective Action
               Plans
         
             • Actions, schedules, results, and performance metrics
               tracked and communicated to internal and external
               organizations
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                  ENCLOSURE 5
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PROJECT
                         Office of Civilian Radioactive Waste Mana~emen1
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                                (I
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                                   ½¼~¼          <7<;)               II
         
         
         
         
                  Presented to:
                  DOEINRC Quarterly Quality Assurance Meeting
         
                  Presented by:
                  Nancy Williams
                 Manager of Projects                             -  - -
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                  Bechtel SAIC Company, LLC
         
                                                                                    
          -    -.  ~ -
                 A~j~~iI18,2pO2~ ~                   -                  ~           
- -
                                                                                   -
 -   - -~-   - ¼~
                                                                                    
     -
                                              Objective
         
            •  Provide overview of data strategy and planning for
               License Application (LA)
         
            •  Provide status of CAR actions taken since
               March 2002
         
         
         
         
         
         
         
         
         
        
____________________________________________________________________________
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arterly
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                                        Scientific Data Status
         
             • All data for Site Recommendation Qualified andlor
               Verified
         
             • Developing plans and processes to manage data
               needs for LA
         
                  -  Identifying qualification needs for data to support LA
                     Design and Total System Performance Assessment
                     (TSPA) updates
         
                  -  Developing approach for
         
                       •  Ensuring defensibility of data used in LA
                       •  Dispositioning unusedlunneeded data
             • Will keep NRC apprised of progress
         
        
____________________________________________________________________________
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                                       TSPA-SR PMR Data Status
                                                % Data                % Data
         PMR                                 Qualified              Verified
         Biosphere                                 100                   100
         DisruptiveEvents                          100                   100
         EBS                                       100                   100
         ISM                                       100                   100
         Near Field                                100                   100
         SZ F&T                                    100                   100
         UZ F&T                                    100                   100
         Waste Form                                100                   100
         Waste Package                             100                   100
         Total                                     100                   100
         Data status as of 04/15/2002
         Percent completion for data figures are based upon Data Tracking Numbers co
ntained in
locked
         Document Input Reference System for TSPA-SR Rev 0, ICN 1.
         
         
         
                                                                         YUCCA MOUNT
AIN PROJECT
                                          BSc Presentations_DOEINRC Quarterly QA~YMW
iIliams~O4I18IO2
ppt     4
                  VerificationiQual ification Status-TS PA-SR 04115102
                                        TotalCompleted    To-Go
            VLI DIRS (Venf. Checklists)   250    250        0            (Q-TBV) ("a
ctual citations")
            VLI Sources (Verif. Checklists)352      352       0          (Q-TBV) ("d
aughters")
            VL2 (No Verification Checklists)182     182       0          (Q-TBV)
            Accepted Data (Fact)           78        78       0          (e.g., hand
books, textbooks)
            Accepted Data approved by      32       32        0          (e.g., non-
project source)
            Assistant Manager, Office of
            Project Execution
            Qualified by procedures        36       36        0
            established after 6130199
            Unqualified DTNS qualified    282       282       0
            per AP-SIII.2Q                _______________________
                      Totals              1212      1212      0
            Percent of Total Data Citations          100%      0%
         
           Notes:  Document Input Reference System VL1+VL2+AP-SIII.2Q+Accepted (863)
 +

Page 28



29.ocr
Source VL1 (332) = Total Data Citations (1195)
                 VL1 = Principal Factor Related DTN    VL2 = Non-Principal Factor Re
lated DTN
         
                  Percent completion for data figures are based upon Data Tracking N
umbers
contained in locked Document~
                  Input Reference System for TSPA-SR Rev 0, ICN 1.
         
                                                                                   Y
UCCA MOUNTAIN PROJECT
                                                     BSc Presentations_DOE/NRC Quart
erly
QA_YMWiIIiams~O4/18/O2 ppt    5
                                       Models Validation Status
         
                  Model Validation Corrective Action Report (CAR)
         (BSC-O1 -C-OO1)
            •  Corrective Actions to Prevent Recurrence (CATPR)
               essentially complete
            •  CATPR re-evaluated and expanded slightly to ensure
               root causes adequately addressed; Actions in
               progress
         
            •  Remedial actions will be applied to models carried
               forward to LA; Model planning and development in
               progress
         
         
        
____________________________________________________________________________
_____ YUCCA MOUNTAIN PROJECT
                                                        BSC Presentations_DOE/NRC Qu
arterly
QA_YMWiIIiams~O4/1 8/02 ppt     6
                                      Status of Model Validation
                                 Corrective Actions
             • corrective Actions completed include:
         
                  -  chief Science Office assigned functional management
                     responsibility
         
                  -  complete revision of AMR procedure into 2 new procedures
         
                       • AP-SIII.IOQ - Models
                       • AP-SIII.9Q - Scientific Analyses
                  - Training on new modeling procedure by cso subject
                     matter expert completed by 1212112001
                  - Training included testing on information presented
                  - Model workshop conducted during training session
                  - Line and Functional Management involved in training
                     sessions
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rterly
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                                 Model Validation Corrective Actions
                                  What's Different
            •  Model validation is integral part of model development
                  - Begins at model conception, not as a final action following mode
l
                    development I documentation
         
                  - Technical Work Plan defines validation approach and criteria to
                    ensure plans for model validation are appropriate
         
                  - "Plan the work I Work the plan" concept
         
               Chief Science Office assigned functional management
               responsibility
                  - Validation interpretive authority and procedure owner (subject
                    matter expert)
         
                  - Reviews model validation plan (pre-AMR development or
                    revision), draft and final model validation documentation as
                    developed by the line organization
         
                                                                                    
 YUCCA MOUNTAIN PROJECT
                                                       BSC Presentations_DOEINRC Qua
rterly
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                                 Model Validation Corrective Actions
                                  What's Different
                                    (Continued)
         
            •  Timely self-identification of validation issues from
               cSo reviews allows Line Management to focus
               resources
         
            •  New modeling procedure developed consistent with
                                     NUREG 1636
         
            •  Self-assessments to be performed of model
               development process, focusing on validation
               planning and execution
         
         
         
         
         
                                                                                    
 YUCCA MOUNTAIN PROJECT
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rterly
QA~YMWiIIiams~O4/1 8102 ppt 9
                                         Software CAR Status
            •  Software Quality Assurance CAR (BSC-O1 -C-002)
         
            •  Remedial actions complete
         
            •  CATPR reviewed and partially accepted with OQA
               comments; action plan rework underway
         •      CATPRinprogress
                -     Software summits with users and developers
                -     External expertise retained
                -     New procedures in development
                  - Improved tools for software configuration management
                    process being implemented
         
                  - Interim controls from Software Stand-down enhanced
         
        
____________________________________________________________________________
_____ YUCCA MOUNTAIN PROJECT
                                                        BSC Presentations_DOE/NRC Qu
arterly
QA_YMWilIiams~O4l18/O2 ppt 10
                                               Summary
         
            •  Data Verification and Qualification
         
                  - Data required to support TSPA-SR, Rev 0, ICN Ol was
                    completed to support SR
         
                  - Planning underway to ensure that data required to support
                    LA meets QARD data qualification requirements
         
               Software and Model Validation CAR Preventive
               Action implementation in progress
         
                  - Revising CAR and OMII actions plans
         
                  - Under Line Management Review
         
                  - Obtaining OQA Approval
         
                  - Continuing Implementation
         
                  - NoimpacttoSR
                                                                                    
 YUCCA MOUNTAIN PROJECT
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rterly
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              Presented to:
         
              DOEINRC Quarterly Quality Assurance Meeting
              Presented by:
              Ram Murthy
              Acting Director, Office of Qu ality~ssurance
              Office of Civilian Radioactiv eV~~s te Management
              Yucca M9untain SiteCharacte~z~ion Office
              April 18,2002                                                     f
              Las Veg~s ,~eva ~                                                 # ..
~;
                                     OCRWM Management Improvement
                            Initiative (OMII) Oversight
         
            •  Office of Quality Assurance (OQA) will develop a
               verification schedule to perform oversight of
               completed actions including both "Q" and "Non-Q"
               activities
         
            •  OQA will conduct selective oversight activities on a
               phased approach through the use of audits,
               surveillance, and in-process verifications
         
            •  BSC QA will also perform in-process surveillance
         
            •  The schedule will be monitored by OQA and updated
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               on a quarterly basis
         
                                                                                    
 YUCCA MOUNTAIN PROJECT
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rterly
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                               Corrective Action Report (CAR) Oversight
         
            •  Software
             -     Identify commitments
             -     Establish matrix of commitments and completion dates
             -     Schedule in-process verification
             -     Schedule verification of completed corrective action
         •   Modeling
             -     Identify models and validation dates from P-3 Schedule
             -     OQA perform verification to ensure product acceptability
                   and process effectiveness
                                                                                    
 YUCCA MOUNTAIN PROJECT
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rterly
QA~YMMurthy2~O4I18/O2 ppt   3
                  ENCLOSURE 6
                  rTh~/T~_____
         
         ~~)~U.s;Department of L¼gy
                      Oft~ce o~ Civilian Radioactive \Vaste Managejit -             
YUCCA MOUNTAIN
PROJECT
         
         
         
         
                                         L
         
         
         
         
         
              Presented to:
              DOEINRC Quarterly Quality Assurance Meeting
         
         
              Presented by:
              Mark Peters
              Manager, Science and Engineering Testing
              Bechtel SAIC Company, LLCIL~Iamos Na~tional Laboratory
              L~s~ V                                                <~
                                                                                 ii;
'
                                        Historical Perspective
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            •  Problems
         
                  - McDermott Technologies, Inc. (MTI) had an un-tested
                    welded specimen lightly etched to look for features of weld
                    defects. MTI found that the specimen consisted of both
                    weld and base metal. This specimen was to be composed
                    entirely of weld metal
         
                  - This prompted an investigation into the placement of welds
                    for all customer supplied welded Alloy 22 and TiGr7
                    specimens, fabricated by a supplier on the OCRWM Quality
                    Supplier List (QSL), at Lawrence Livermore National
                    Laboratory (LLNL) and MTI
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rterly
MM_YMPeters_04/19/02 ppt    2
                                        Historical Perspective
                                    (Continued)
         
         
         
           - Evaluations at LLNL and MTI revealed that specimens were
             not fabricated in accordance with the specimen sampling
             location drawings and sketches included with purchase
             orders awarded to the supplier
         
           - Investigations performed by Science and Engineering
             Testing (S&ET) further revealed that a combination of poor
             planning, lack of communication, and lack of direction by
             the technical organization contributed to this problem
         
           - Documented in deficiency report BSC(V)-O1-D-124 - Closed
             on December 12, 2001
         
         
         
         
         
                                                                              YUCCA 
MOUNTAIN PROJECT
                                                BSC Presentations_DOEINRC Quarterly 
MM_YMPeters_04/19/02
ppt 3
                                        Historical Perspective
                                    (Continued)
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           - During MTI's evaluations of the misplacement of welds, MTI
             reported 2 specimens as having a notch located in the
             incorrect location. This prompted the S&ET organization
             along with BSC QA to observe the supplier's process (at
             their facility) for fabricating specimens. The outcome of
             that visit indicated a loss of traceability of customer
             supplied Alloy 22 and TiGr7 welded plate at receipt at the
             supplier's facility
         
                • The supplier failed to record customer supplied Alloy 22 and
                  TiGr7 welded plate shipped from Framatome Technologies,
                  Inc. to MSC for fabricating test specimens
         
                • Documented in corrective action report BSC(V)-02-C-002 -
                  status provided below
         
                           Root cause Analysis Completed
         
                                                                              YUCCA 
MOUNTAIN PROJECT
                                                BSC Presentations_DOE/NRC Quarterly
MM_YMPeters_04119102 ppt 4
                                        Historical Perspective
                                    (Continued)
         
         
           • Corrective Actions Taken
         
                  - The supplier has been removed from the OCRWM QSL
         
                  - Reassignment of roles and responsibilities in S&ET
         
                  - BSC QA implementing processes to improve supplier
                    quality (communication, surveillances, follow-up audits)
         
                  - S&ET, BSC QA, and Procurement working together to
                    provide clear and concise direction in supplier contracts
                    and analyticalitechnical service contracts
         
                       • Transfer of material between suppliers and across
                         organizations
         
                       • Development of materialisample acceptance plans
         
                       • Hold points during fabrication process
         
         
                                                                                    
 YUCCA MOUNTAIN PROJECT
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                        Status of Conditions Adverse to Quality
         
         
            •  CAR No. BSC(V)-02-C-002 (Loss of Traceability)
                  - Closed April 4, 2002
         
                  - Material to be controlled by NCRs
         
            •  Outstanding Deficiency Reports
                  - BSC(V)-02-D-043, supplier deficient in calibrating
                    roughness standards. The standards have since been
                    calibrated to a master standard and found to be in
                    tolerance. DR is closed (no impact to YMP work)
         
                  - BSC(V)-02-D-044, supplier failed to complete an anomaly
                    report for specimens that were out of tolerance. The
                    specimens are being used for non-Q testing activities.
                    DR is closed (no impact to YMP work)
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                               Status of Conditions Adverse to Quality
                                    (Continued)
         
         
         
            -  BSC(V)-02-D-045, supplier is deficient in evaluating sub-tier
               suppliers. One outstanding supplier (R&R Gage Co.) still
               needs to be evaluated. (Evaluation of impact is ongoing)
         
         
         
         
         
         
         
         
         
         
         
         
         
                                                                                 YUC
CA MOUNTAIN PROJECT
                                                  BSC Presentations_DOE/NRC Quarterl
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                                       Non-Conformance Reports
         
            •  Two NCRs (YMSCO-02-0021 Loss of Traceability and
               YMSCO-01 -0035 Misplacement of Welds) were
               generated to control specimens
         
                  - Affected specimens at LLNL and MTI segregated and red-
                    tagged
         
                       • Samples will not be used for any further testing
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                                                Impact
         
            •  No Impact to SR products
         
            •  Impact to LA products
         
                  - Sufficient samples will be in test to support LA-CA
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                                             Path Forward
         
         Laboratory Testing, Inc. (LTI) to Fabricate
         Replacement Specimens and Remainder of FY02
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         Specimens
            -  BSC QA audited LTI December 2001 with emphasis on
               traceability of customer supplied material - no findings
         
            -  Hold points included in the list of items to LTI's statement
               of work
         
            -  Surveillance by BSC QA of the fabrication process at LTI's
               facility scheduled for April 23, 2002
         
         S&ET Currently Evaluating Future Specimen Needs
            -  Contract will be awarded through competitive bid process
         
         
         
                                                                               YUCCA
 MOUNTAIN PROJECT
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                                             Path Forward
                                    (Continued)
         
         
         
         
            •  Self Assessment
         
                  - Target Completion Date is June 30, 2002
         
         
         
         
         
         
         
         
         
         
         
         
         
                                                                                    
 YUCCA MOUNTAIN PROJECT
                                                       BSC Presentations_DOE/NRC Qua
rterly
MM~YMPeters_04/19/02 ppt    11
                  ENCLOSURE 7
                                        Combined Action Items
                                      From The
                      December 5, 2001 And The April 18, 2002
                            NRC/DOE Quarterly QA Meeting
          Item No.           Description                 Status
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          5DecOl-1  DOE will provide to NRC the project    Completed: DOE provided a
 copy of
                    responses to the QAMA    the project responses to the QAMA
                    recommendations          recommendations by letter dated April
         __________                          15, 2002
          5Dec01 -2 DOE will provide follow-up   Completed: was discussed in April
                    information/status to NRC on 2002 Quarterly QA Meeting in lieu o
f
                    deficiencies related to metal samples. an Appendix 7 meeting.
                    This will be accomplished via an
         ___________                         Appendix 7 meetin~ if appropriate.
          5DecOl-3  DOE will request the QAMA team to Open: the FY 2002 QAMA Plan wa
s
                    include evaluation of the DOE/BSC issued on March 11,2002 withou
t
                    performance measures/metrics in the    specific provision for in
cluding
                    scope of their FY 2002 assessment.     performance measures in t
he
                                             evaluation. A revised scope will be
         ____________                            issued_to_cover_this_item.
          5DecOl-4  Director, OQA, will follow-up with     Completed: B. Davis close
d action with
                    Clark County, NV, regarding  Clark County, NV per email on 1/2/0
2.
                    information that some labs are not     Closure with the State of
 Nevada was
                    documenting all problems. The State    completed (also by email)
 on February
                    of Nevada will also be informed of     12, 2002.
         ____________                        the outcome.  _________________________
___________
          5DecOl-5  DOE agreed to inform NRC of any   Open: on March 19, 2002, the N
RC was
                    changes in OQA/BSC QA    informed by letter of the first step in
                    responsibilities prior to their   changing QA responsibilities: 
BSC's
                    implementation.          assumption of internal surveillances an
d
                                             internal corrective action activities
                                             (with some limitations). These changes
                                             were effective on March 25, 2002. It is
                                             anticipated that this action item will 
be
                                             completed with the issuance of QARD
                                             Rev. 12 prior to implementing further
                                             changes; however, if such changes are
                                             implemented prior to issuance of Rev.
                                             12, the NRC will be informed prior to
         __________ ______________________________ implementation.
         
       •            18Apr02- 1  Provide the State of Nevada a list of  New Action It
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                    the external (independent) software
                     experts, where they are from and
                    where they are assigned on the
         _____________ project.              _______________________________________
         
         
                                     Page 1 of2
                                        Combined Action Items
                                      From The
                      December 5, 2001 And The April 18, 2002
                            NRC/DOE Quarterly QA Meeting
         1 8AprO2-2                         Respond to Mike Markeley ~RC) New Action
 Item
                   question on QA and the potential for
                   software cornrnon mode failures.
         1 8AprO2-3                         Confirm with regard to the "metal  New A
ction Item
                   specimens" issue that the
                   sample/plates being discussed were
                   the 1 V2 in. plates intended for
                   corrosion testing with serial numbers
                   D-1 through D-77 and that all
         ____________                       samples were red-tagged.
         1 8AprO2-4                         DOE will provide the NRC with an   New A
ction Item
                   audit schedule (to enable the NRC to
                   facilitate their planning) for Analysis
         ___________                        Model Reports when available.
__________________________________
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